

## **JDA A18-B17 Pipeline Project Progress (Apr 07 – May 07)**

- Milestone achievements;
  - Sub-sea isolation valve (SIV) stalk on operation at CKR 500m zone was completed on April 13<sup>th</sup>, 2007.
  - CKR Riser has been wet storage in CKR area in Joint Development Area.
  - Semac1 (the vessel that install pipeline and SIV) was released and demobilized from the field on April 15<sup>th</sup>, 2007.
  - Diving Supply Vessel “Team Siam” performed de-rigging of pipeline at sub-sea isolation valve assembly
  - TTM Remote Terminal Unit and SCADA have been tested and ready to install at CKP platform.
  
- Current activity
  - Riser clamps fabrication and modification is ongoing